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Status codes
DI - Dispute to Coord Committee

U - Underway

CR - Complete with Report

CD - Complete with Commission Decision

TIF File Name
Task Definition
Status
Notes
Estimated Date of Completion

TITF006
Calling Name Interworking 

Intermediate 10 D GTT 

required if there are more than one Database
Parked
Required to support a 2nd Calling Name Database. Work will only commence when a 2nd database is required.


NPTF001
Transiting - phase 2

Investigate transiting architecture where CLECs deploy access tandems


Parked
It was agreed not to proceed with this activity pending outcome of Network of Networks activities.


NPTF002
LECs to disclose POI/SPOI locations
U
POI/SPOI locations are posted in the CRTC CISC NTWG web page
ongoing

NPTF005
Forecast Data
U
Joint work activity with BPWG to revise unbundled loop forecast information. The current forecast information is specified in consensus report NTRE003.
4Q01

NTTF004
Voice over IP (VoIP)
U
This TIF is to address the impact of IP technology on the current interface arrangements and interface specifications. 

Over 20 contributions were submitted for this TIF. There is consensus on some technical questions. However, some of the interconnection issues cannot be resolved until more fundamental questions of regulatory framework on emerging technologies are resolved. The NTWG has started to prepare a VoIP status report (NTCO129b) for this TIF. 


4Q01 (report)

NTTF005
Wireless CLEC - Impact of Roaming 
CR

CR

U
Consensus report NTRE008 accepted by Steering Committee.

Report NTRE009 accepted by Steering Committee.

Work continues to investigate standard solution to identify locations of roaming mobile terminals


Feb/01

Jun/01

2Q02

NTTF006
Centrex Interworking
U
Task objective is to determine a Centrex Minimum Feature Set (CMFS) that would support interworking between Centrex users, belonging to the same Centrex Multi-location Business Group in different LEC switches, and to develop an associated network-to-network interface specification.

Testing has revealed interworking problems between vendor software (NTCO127). Some issues have been resolved while others are being pursued with switch vendors. Testing on hold pending problem resolution.
2Q02

NTTF007
Toll Free Interface
CR


Consensus toll-free interface specification (NTRE010.doc) accepted by Steering Committee. Contribution (NTCO133) submitted on toll-free call flow.
Jun/01



NTTF008
Spectrum Management (SM)
U
TIF approved by Steering Committee on Jun 01/01. Contributions submitted on Hazardous Voltages (NTCO130) on loops and SM deployment guidelines (NTCO131). Letters sent to TAPAC and other WGs to initiate SM work in these groups.
1Q02

1

